
   

                                                                                                                

                                                                                       

                                                                                                 

                                                                        

                                                                                  

                                                                

                                                                              

                                                                           

                                                                                                 

                                                                                  

                                                                    

                                                                                                                           

                                                                     

                                                                

                                         

                     

                                                            

       

       

             

  2022 Bond Referendum Financial Summary 

Budget Approved Actual/Paid to Available 

Project Description Original Budget Adjustments Current Budget Awards Date Outstanding Balance 

Soft Costs (Pre-Referendum Expenses, Professional fees, etc.) 

Pre-Referendum & Bond Sale Professional Fees, Election, and Bond Sale  $

Roofing #1 Shingle Roofing at Wall High School $ 

Site Package Site Improvements at Allenwood & West Belmar $ 

GC Package General Construction - Interior Renovations at all schools $ 

Athletic Field Improvements Athletic Improvements at Wall High School $ 

HVAC Improvements HVAC Improvements at all K-12 Schools $ 

BUR Roofing #2 Built-up Roofing at all k-12 Schools $ 

- $

471,900 $ 

229,636 $ 

2,176,858 $ 

825,455 $ 

2,786,993 $ 

1,193,683 $ 

  320,000  $ 

(38,423) $ 

(8,965) $ 

(84,983) $ 

(32,225) $ 

(108,803) $ 

(46,601) $ 

320,000 $ 319,607 $ 319,607 $ - $ 

433,477 $ 265,000 $ 260,551 $ 4,449 $ 

220,671 $ 220,520 $ 210,992 $ 9,528 $ 

2,091,875 $ 1,271,687 $ 983,106 $ 288,581 $ 

793,230 $ 681,000 $ 139,400 $ 541,600 $ 

2,678,190 $ 1,658,637 $ 1,279,725 $ 378,912 $ 

1,147,082 $ 679,720 $ 640,910 $ 38,810 $

394 

168,477 

151 

820,188 

112,230 

1,019,553 

467,362 

$ 7,684,525  $ - $ 7,684,525  $ 5,096,171  $  3,834,291  $ 1,261,879  $   2,588,355 

Hard Costs & Contingency (Construction Costs & Contingency) 

Roofing #1 Shingle Roofing at Wall High School $ 

Site Package Site Improvements at Allenwood & West Belmar $ 

General Construction General Construction - Interior Renovations at all schools $ 

Athletic Fields Athletic Improvements at Wall High School $ 

HVAC Package HVAC Improvements at all K-12 Schools $ 

Roofing #2 Built-up Roofing at all k-12 Schools $ 

3,617,900 $ 

1,760,543 $ 

16,689,251 $ 

6,328,485 $ 

21,366,934 $ 

9,151,570 $ 

(2,917,262) $ 

40,296 $ 

- $ 

- $ 

8,089,966 $ 

(5,213,000) $ 

700,638 $ 700,638 $ 700,638 $ - $ 

1,800,839 $ 1,800,839 $ 1,649,735 $ 151,104 $ 

16,689,251 $ 14,660,400 $ 2,702,077 $ 11,958,323 $ 

6,328,485 $ - $ - $ - $ 

29,456,900 $ 29,456,899 $ 194,000 $ 29,262,899 $ 

3,938,570 $ 3,512,314 $ 3,129,833 $ 382,481 $ 

(0) 

0 

2,028,851 

6,328,485 

1 

426,256 

$ 

Bond Referendum Total Cost:  $

58,914,683 

 66,599,208  $ 

$ 

$

- $

58,914,683 $ 50,131,089 $ 8,376,283 $ 41,754,807 $

  (0) 

 66,599,208  $ 55,227,260  $  12,210,574  $ 43,016,686  $ 

8,783,594 

11,371,948 

Bond Question No. 1: $ 53,078,733 

Bond Question No. 2: $ 13,520,475 

Bond Referendum Approved Total: $ 66,599,208 $ 66,599,208 
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